

RECEIVED

FEB 24 2025

CONTRACTS DEPT.



Knowledge Services
 State of Mississippi
 Managed Service Provider
 Request for Project Services Change Order 001

Project Name: TDOG Phase 1

State Agency: Mississippi Department of Environmental Quality **Vendor Name:** The Geospatial Group

Change Order #: 001

Change Order Start Date: 5/1/2025

Estimated Date of Completion: 6/30/2025

Change Order Description/Justification: Extension of end date of current statement of work (SOW). No cost increase.

Deliverable/Services Description	Cost
Extension of SOW end date – no cost increase	\$0.00
Total Project Cost (original cost)	\$199,050.00

In the event of any inconsistencies between this Request for Project Services Work Order and the terms of the Master Services Agreement, the following order of precedence shall be:

1. Master Services Agreement; and
2. Request for Project Services Work Order

Until the contract is approved and fully executed, any actions you take in reliance of contract approval are at your own risk. Therefore, it may be unwise to expend funds or incur expenses in anticipation that contract negotiations will be successful, and a tendered contract will be approved.

All project milestones, deliverables, tasks, or other such project activities shall be entered and approved in the dotStaff™ VMS by the State. Vendor acknowledges and agrees that Knowledge Services' payment to Vendor is contingent upon approval by the State and receipt of payment from the State by Knowledge Services. The State is solely responsible for approval and payment of all project activities, and Knowledge Services is not responsible or liable to Vendor for non-approval or non-payment by the State.

Authorization		
Vendor Authorized Signature	Vendor Printed Name	Date
<i>Gary Hennington</i> <small>Digitally signed by Gary Hennington Date: 2025.02.24 11:07:04 -06'00'</small>	Gary Hennington	2/24/25
Agency Authorized Signature	Agency Printed Name	Date
<i>Adrienne Brantley for Chris Wells</i>	Chris Wells, Executive Director	2/27/2025
MSP Authorized Signature	MSP Printed Name	Date
<i>Katie Belange</i>	Katie Belange	02/24/2025

**Change Order #001 for the Statement of Work between
 Guidesoft, Inc. dba Knowledge Services,
 Information Management Systems, Inc. dba The Geospatial Group, and
 Mississippi Department of Environmental Quality ("MDEQ")**
Start Date of Service: 08/28/2024
End Date of Service: 06/30/2025
Project #47732 - MAGIC Contract #8500000820
CP-1 20230476 IT20230066